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S:Shared/Grants/PO Revised Protocol (01/13/2011)
EPA PROJECT OFFICER POST-AWARD EVALUATION PROTOCOL
(USED FOR ADVANCED AND BASELINE MONITORING
CHESAPEAKE BAY PROGRAM OFFICE (CBPO)

BACKGROUND INFORMATION (PART 1)

SIX MONTH: yes GRANT NUMBER(s): FY 2009-14 CB97377601
1. DATE PREPARED: 11/21/12 2. RECIPIENT NAME: PA DEP
3. ENTER ALL DATES: 4. PROJECT OFFICER(s): Nita Sylvester
a. OFF-SITE CONFERENCE
CALL DATE: 11/21/12 PARTICIPANTS/PERSONS CONTACTED

- EPA: Nita Sylvester
b. ON-SITE REVIEW DATE: N/A
- GRANTEE: Steve Taglang, David Lewis and Fred

c. REPORT DATE: 11/21/12 Fiscus of PA DEP
(Date Report Sent by Email to Grantee)

d. CLOSED DATE: 11/30/12

(Date all major issues resolved, if applicable, otherwise
this date is same as Report Date.)

5. TYPE OF EVALUATION: Off-site Evaluation

6. AWARD INFORMATION 8. PROJECT / BUDGET PERIOD DATES:
BEGINNING ENDING
Grant
Project Period: 7/1/09 6/30/14
Budget Period: 7/1/09 6/30/14
7. AWARD AMOUNT 9. BRIEF PROJECT DESCRIPTION:
EPA share: $11,385,000 approved; This grant agreement aids the recipient in the
$9,098,000 awarded as of 7/23/2012; implementation of best management practices that
$2,287,000 contingent. reduce nutrients and sediment pollution in PA’s
e $2,237,000 awarded 10/21/2009 portion of the Chesapeake Bay watershed. This work
e $2,287,000 awarded 6/22/2010 will achieve and maintain the water quality necessary
e $2.287.000 awarded 7/13/2011 to improve the aquatic living resources of the Bay
o $2,287,000 awarded 7/23/2012 and its tributaries. Federal funds of $4,574,000 are
Recipient share/Match:  $11,385,000 contingent upon availability.

Total: $22,770,000 approved; allowable
project cost is $20,483,000 as of 7/23/2012.

10. PROVIDE BRIEF DESCRIPTION OF RECIPIENT:

Response: The state of PA is a signatory to the 1983, 1987 and 2000 Chesapeake Bay agreements.
The DEP is the lead state agency for implementing Bay restoration and water quality improvement
activities in the Potomac and Susquehanna river basins.
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11. DESCRIBE THE GRANT WORK-PLAN COMMITMENTS:

1. Program Management, Evaluation and Planning: Provide administrative support and
technical assistance to Chesapeake Bay programs and activities.

2. Monitoring and TMDL Development: DEP’s Bureau of Water management and the SRBC
will assist and support the development of sediment and nutrient TMDLs within the
Susquehanna River Watershed in meting requirements of the April 1997 Memorandum of
Understanding (MOU) between DEP and EPA. This is for non-AMD TMDLs. SRBC and DEP
will coordinate selection of stream segments for non-TMDL development. SRBC will develop
non-AMD TMDLs employing various approved methods.

3. Chesapeake Bay Education Office: Provide education that supports Pennsylvania’s
Chesapeake Bay program and addresses the elements of Pennsylvania’s tributary strategy.
Since 1986 the Pennsylvania Association of Conservation Districts, Inc. (PACD) has
administered the PA Chesapeake Bay Education Office on behalf of the PA Department of
Environment Protection. County conservation districts play an integral role in the delivery of
the products and services provided by the PA Chesapeake Bay Education office and
conservation districts have established networks with local watershed organizations and are
able to support their efforts. The 2009-14 grant will deliver products and services that enhance
and support district activities related to the Tributary Strategy and the district’s proposed
County Implementation Plans.

4. Technical Assistance: Provide technical assistance for 43 technicians in 38 counties and 7
engineers to provide assistance to landowners in the Chesapeake Bay cost-share/special project
program and to other agricultural landowners requesting technical assistance for development
of Nutrient management Plans and BMPs.

5. Cost Share Program: Provide funding to landowners to encourage voluntary adoption of
agricultural best management practices (BMPs) to achieve measurable reductions in reducing
nutrient and sediments that are critical to managing NPS pollution. This includes reducing
nutrient and sediment pollution by installing stream bank fencing that prevents livestock access
to waterways in the Chesapeake Bay watershed as well as other innovative BMPs.
Conservation Districts contract with landowners and obligate cost share funds to implement
BMPs to address the most critical nutrient management problems identified on the farm. This
includes soil erosion control, surface water control, animal waste management, and
management of various nutrients applied to cropland. The Chesapeake Bay cost share program
has been ongoing since Pennsylvania entered the program in 1985.

12. DISCUSS PREVIOUS RECOMMENDATIONS/CONCERNS/OPEN PROGRAMMATIC
FINDINGS, IF ANY EXIST; ARE THEY ORWILL THEY BE REMEDIED?:

a. If applicable, Previous Recommendations/Concerns listed in this Item 12 on Last Monitoring
Review Report. Discuss if they will or will not be remedied?
Response: N/A
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b. Open Programmatic Findings in Last Monitoring Review (Refer to Part Il, Item 7, PO
Suggestions and Recommendations). If applicable, are there any open programmatic findings
for this Award in last monitoring review (could not provide a “closed date” on last monitoring
review report because of major finding(s))? Provide date of resolution and explanation on how
finding(s) have been resolved.

Response: N/A

RESULTS OF REVIEW WITH RECOMMENDATIONS (success & findings) - PART 11

1. Scope of Review: Summarize the purpose of your review.

If appropriate, list issues that will be raised for resolution during the review (e.g., need response
on why the recipient spent half of the grant award and hasn’t produced a literature review).
Response: The purpose of this review is to determine progress on the variety of projects completed
under the FY’09-14 Implementation Grant from 7/1/09- 6/30/12. PA submitted their semi-annual
report under this grant on 10/1/12. EPA provided comments and PA submitted a revised report on
10/12/12. EPA accepted the report on 11/5/12. This review is based upon the revised progress report.

2._Financial: POs are responsible for:

>Analyzing the budget information in the reports by reviewing the payment history (using recipient
progress reports, Financial Status Reports, or Financial Data Warehouse reports) and comparing
actual amounts spent against the planned budget in the work plan.

>Providing rebudget approval to the Grants Specialist on the recipients request to rebudget grant
funds or on other actions which require prior approval from EPA.

PO to Review, Discuss, and Respond:

a. Is this award incrementally funded? Response: yes
b. Has the recipient begun work under this assistance agreement? Response: yes

c. Ensure funds are available to complete the project: as of 11/21/12

Answer the following:

*Amount of EPA funds awarded: $9,098,000

*Amount of EPA funds paid: $6,072,233

*Remaining Balance: $3,025,787

% of Project Completed: 96%**

% of Funds Paid: 67% of the total EPA funds awarded have been drawn down (100% of the FY09
increment; 100% of the FY10 increment; 45% of the FY11 increment; 23% of the FY12 increment)
(See item f. for explanation.)

**This monitoring review covers activities to be completed through 6/30/12.

* Information found on Financial Data Warehouse Report at
http://ocfosysteml.epa.gov/neis/adw.welcome



http://ocfosystem1.epa.gov/neis/adw.welcome
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d. Has the recipient made any drawdowns on this award since the award date or last monitoring
review? Response: yes

e. Isthe payment history consistent with the progress to date? Response: yes

f. Are the expended and remaining funds reasonable? Response: The fact that only 67% of total
funds awarded have been drawn down is due to PA DEPs policy for subawards. PADEP awards $$ to
their grantees and contractors, but they do not reimburse them until they are provided with invoices.
When they get the invoices from their grantees and contractors, they draw down the funds to pay the
grantees and contractors. PADEP anticipates being able to expend all awarded $$ prior to the end of
the budget period and will continue to submit invoices for draw downs after the budget period ends but
prior to the close of the grant.

g. Does this review indicate any need to amend the award? Response: No

« Verify with recipient if there is enough funding in place to cover expected costs? If no,
provide explanation. (Contact either Lori Mackey or Ronnie Kuczynski for assistance to possibly
add funds)

Response: yes

o Are the Project/Budget Period(s) long enough to cover the time that it will take to complete
the project? If no, provide explanation. (Contact either Lori Mackey or Ronnie Kuczynski for
assistance prior to requesting time extension request from recipient.)

Response: yes - they may need to extend the BB/PP end date to 6/30/15 when they submit request for

FY13 funds

h. Does the recipient require any PO/Grant Office approvals/amendments for cost or activities
not included in the original award? Respond to the following:

« Significant changes or re-budgeting over 10% of award total (as applicable). Response: No

o Re-budgeting between direct and indirect costs (Part 30 or 31 recipients only). Response: No
« Equipment costs not included in the original award. Response: No

e Changes in key personnel. Response: No

o Unplanned travel expenses Response: No

o Changes in the project’s approved scope of work. Response No

3. Technical: POs are responsible for:

> comparing the recipient’s work plan/application to actual progress under the award.
> monitoring all activities and the recipient’s progress on the project.
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> providing comments to the recipient on the progress reports and other work products.

> apprizing program staff who are responsible for parts of the project/program on issues which need
resolution.
> recommending actions that require the attention of Grants Office or others.

a. List work plan/application tasks, compare to actual work progress, and identify areas of
concern cited in the progress report. Provide a summary of each task and current status:

Response:
# Objective Tasks FY’09-14 Progress
1 | Program Provide oversight and administration | Year 1, 2 and 3 work outputs for
Management, of Pennsylvania Chesapeake Bay this project completed as of
Evaluation, effort. 6/30/12. Additional work
and Planning Coordinate implementation of expected during subsequent years

Pennsylvania’s Chesapeake Bay
Tributary Strategy.

Non-AMD TMDL development and
tracking of nutrient reductions.
Technical and administrative
assistance to the conservation
districts, training to new conservation
district staff.

Administer e-Commerce project for
Chesapeake Bay BMPs and
conservation district technicians and
engineers.

Review each conservation district’s
administrative procedures and
activities to assist in implementation
of the Bay program.

Technical support to the DEP BMP
Implementation Program which
includes Stream Bank Fencing.
Conduct routine inspections of BMPs
for compliance and maintenance in
the FAFP program and conduct failed
practice investigations.

Monitor projected funding needs for
BMP implementation (see Objective
#5).

in the five year grant. $1,954,297
utilized out of $1,954,297
budgeted through 6/30/12.

Outputs Progress:

Refer to Revised Semi-Annual
Report (Jan 1, 2012 — Jun 30,
2012) for additional detail.
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2

TMDL
Development

10.

11.

SRBC & DEP will coordinate
selection of stream segments for non-
AMD TMDL development

SRBC will develop non-AMD
TMDLs employing various approved
methods.

Year 1, 2 and 3 work outputs for
this project completed as of
6/30/12. $616,497 invoiced out of
$616,500 budgeted through
6/30/12.

Outputs Progress:

Refer to Revised Semi-Annual
Report (Jan 1, 2012 — Jun 30,
2012) for additional detail.
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3

Chesapeake
Bay
Education
Office

12.

13.

14.

15.

Educational Mini-grant program
results funded in previous years will
be posted as they are received, and
will continue to be maintained on the
Bay Education Office website as a
resource to conservation districts as
they implement educational activities
that support County Implementation
Plans that address Chesapeake Bay
Program/Tributary Strategy priorities.
Conservation District Nutrient and
Sediment Trading Support will
provide educational services/tools
that support conservation district
activities involving nutrient trading.
This may include developing fact
sheets/brochures and facilitating
small conservation work groups or
larger basin-wide meetings.
Workshops and Trainings will
provide financial and/or other support
for workshops and trainings that
target needs and priorities identified
in the County Implementation Plans,
tributary strategy BMPs, and the
annual “All Bay” meeting.
Information Dissemination /
Marketing will maintain a website,
provide educational exhibit and print
materials, maintain an audio visual
loan library, and conduct a variety of
activities to promote county
conservation district programs and
services that help address Chesapeake
Bay Program/Tributary Strategy
goals.

Year 1, 2 and 3 work outputs for
this project completed as of
6/30/12. Additional work
expected during subsequent years
in the five year grant. $95,535
invoiced out of $95,535 budgeted
through 6/30/12.

Outputs Progress:

Refer to Revised Semi-Annual
Report (Jan 1, 2012 — Jun 30,
2012) for additional detail.
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4

Technical
Assistance

16.

17.

18.

19.

20.

21.

22.

23.

24,

Develop and maintain County
Implementation Plans.

Collect farm data to develop nutrient
management plans.

Assist with the planning, design,
procurement, installation, and
maintenance of BMPs consistent with
the County Implementation Plan.
For quality control purposes,
technicians will conduct annual
reviews of agreements for program
participants to establish that
scheduled BMPs are installed on
time, that the nutrient management
plan is current and being followed,
and that previously installed BMPs
are being maintained.

Design, survey, computation,
material testing and implementation
of agriculture waste systems and
other BMPs.

Assist in the preparation of bid
packages and site showings.
Technical assistance on erosion and
sedimentation control plans and
problems.

Provide construction quality
assurance checks and documentation
on BMPs.

Provide training to conservation
district nutrient technicians in quality
assurance check procedures and
documentation.

Year One work outputs for this
project completed as of 6/30/10;
Some Year Two work outputs
were not completed, but others
were exceeded. Year 3 outputs
for providing technical assistance
to landowners to implement
BMPs on ag land and revising
county implementation plans are
behind schedule. $7,727,024
invoiced out of $7,885,510
budgeted through 6/30/12.

Outputs Progress:

Refer to Revised Semi-Annual
Report (Jan 1, 2012 — Jun 30,
2012) for additional detail.
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5

Cost Share
Program

25.

26.
217.

28.
29.

30.

31.

Estimate need for cost share
funds/Develop county
implementation plans.

Execute contracts with landowners
Develop or review nutrient
management plans, designs of BMPs,
bidding or procurement documents,
and payment of funds to landowners.

Contract with vendor to install BMPs.

Work with landowners to encourage
participation.

Review installation and inspect final
project site.

Report program accomplishments
and costs incurred on a quarterly
basis

Year One work outputs for this
project incomplete; Year Two
work outputs incomplete. Year 3
outputs for cover crops are
behind schedule. $1,988,249
invoiced out of $3,070,158
budgeted through 6/30/12.
Outputs Progress:

Refer to Revised Semi-Annual
Report (Jan 1, 2012 — Jun 30,
2012) for additional detail.

b. Isthe work under the agreement on schedule?
Response: Yes for Objectives 1-3.

Obijective 4: Exceeding expectations for development of nutrient management plans and conservation
plans and for designing best management practices (BMPs). Behind schedule for providing technical
assistance to landowners to implement BMPs on agricultural land and for revising county
implementation plans. This is because Chesapeake Bay Technicians funded under this objective are
focused on other activities called for in their WIPs (e.g. made 3,950 site visits to farms during this
reporting period to ““ inform them about compliance with their regulatory requirements).

Objective 5: Exceeding expectations for no-till, barnyard practices, rotational grazing and stream bank
fencing. Behind schedule for cover crops. The outputs for Cover Crops installed with Chesapeake Bay
Special Projects funding may have been overstated in the 2009 grant submission. Annual outputs at
this time are about 4,500 acres per year (rather than the expected 9,000 acres/yr). This shortfall is
potentially due to the systemic “lag time” for accomplishments - outputs being provided on an annual
basis and the contracts for approved projects with county conservation districts to achieve these
outputs on a two year basis. However, the slow pace of the installation of these BMPs may not be a
reflection of this, but of the inclusion of other priority projects like Ag E&S plans and Nutrient/Manure
plans that have been included in PA’s funding priorities and not included in the outputs for this
objective. Cover Crops are a priority practice for the 2012 Special Projects and we expect additional
cover crop planting in the future. Preliminary review of the special projects requests indicates that
4000 acres of cover crops will be funded for the 2012 Grant. Other BMPs, like nutrient management
plans or conservation tillage, will be funded to provide nutrient and sediment reductions.

PA’s CBIG efforts are not to subsidize farming operations, but to improve water quality in a cost
effective manner. To this end, Pennsylvania’s grant program limits the eligibility for cover crops grants
to operators who have never used cover crops, with a few exceptions. And Pennsylvania’s grant
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program only provides cover crops grant funding for no more than four years. These program
conditions may be a factor as to why we are seeing less cover crop acreage funded by this grant.

PA’s milestones and model runs inputs include about 2,000 acres of cover crop from CBIG-funded
projects. This is about 5% of the total cover crop acreage of Pennsylvania’s model inputs. Cover crop
outputs for CBIG are about 4,500 acres per year. While the CBIG outputs are less than projected in
the grant agreement, these CBIG outputs exceed milestones/model run inputs associated with CBIG
projects.

c. Is the actual work being performed within the scope of the recipient’s work plan? Response:
Yes

d. Are the recipient’s staff and facilities appropriate to handle the work under the agreement?
Response: yes

e. Based upon the progress reports and this review, is the recipient:
e Generally submitting progress reports as required in the award and on time? Response: yes
e Submitting products/progress reports that are acceptable? Response: yes

o Has the recipient been notified in writing that the products/progress reports received to date
are acceptable or not acceptable and the project file documented accordingly? If not, please
notify the recipient and document the project file as a result of this monitoring review.
Response: yes

o Meeting milestones and/or targets described in the award and/or scope of work?
Response: Yes for Objectives 1-3.
Objective 4: Exceeding expectations for development of nutrient management plans and
conservation plans and for designing best management practices (BMPs). Behind schedule for
providing technical assistance to landowners to implement BMPs on agricultural land and for
revising county implementation plans. This is because Chesapeake Bay Technicians funded under
this objective are focused on other activities called for in their WIPs (e.g. made 3,950 site visits to
farms during this reporting period to *“ inform them about compliance with their regulatory
requirements).

Objective 5: Exceeding expectations for no-till, barnyard practices, rotational grazing and stream
bank fencing. Behind schedule for cover crops. The outputs for Cover Crops installed with
Chesapeake Bay Special Projects funding may have been overstated in the 2009 grant submission.
Annual outputs at this time are about 4,500 acres per year (rather than the expected 9,000 acres/yr).
This shortfall is potentially due to the systemic “lag time” for accomplishments - outputs being
provided on an annual basis and the contracts for approved projects with county conservation
districts to achieve these outputs on a two year basis. However, the slow pace of the installation of
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these BMPs may not be a reflection of this, but of the inclusion of other priority projects like Ag
E&S plans and Nutrient/Manure plans that have been included in PA’s funding priorities and not
included in the outputs for this objective. Cover Crops are a priority practice for the 2012 Special
Projects and we expect additional cover crop planting in the future. Preliminary review of the
special projects requests indicates that 4000 acres of cover crops will be funded for the 2012 Grant.
Other BMPs, like nutrient management plans or conservation tillage, will be funded to provide
nutrient and sediment reductions.

PA’s CBIG efforts are not to subsidize farming operations, but to improve water quality in a cost
effective manner. To this end, Pennsylvania’s grant program limits the eligibility for cover crops
grants to operators who have never used cover crops, with a few exceptions. And Pennsylvania’s
grant program only provides cover crops grant funding for no more than four years. These program
conditions may be a factor as to why we are seeing less cover crop acreage funded by this grant.

PA’s milestones and model runs inputs include about 2,000 acres of cover crop from CBIG-funded
projects. This is about 5% of the total cover crop acreage of Pennsylvania’s model inputs. Cover
crop outputs for CBIG are about 4,500 acres per year. While the CBIG outputs are less than
projected in the grant agreement, these CBIG outputs exceed milestones/model run inputs
associated with CBIG projects.

Note: Questions f. and g. pertain to environmental results. If your grant was awarded on or after January
1, 2005, the official date the Environmental Results Policy became effective, answer both g. and h. The CBP
Grant and Cooperative Agreement Guidance states that the recipient is required to attach to each applicable
performance report (semi-annual, quarterly, or final) an updated Work Plan and Progress Made
Performance Results Under Assistance Agreements Form that was submitted with the grant application. If
not received, obtain copy from recipient to assist in responding to questions g. and h. and to document file. If
your grant was awarded prior to January 1, 2005, answer both questions as “NA”.

f. Is the recipient making agreed-upon progress in meeting environmental results and/or
environmental outcomes and outputs (to the maximum extent practicable)

Response: Yes for Objectives 1-3.

Obijective 4: Exceeding expectations for development of nutrient management plans and conservation
plans and for designing best management practices (BMPs). Behind schedule for providing technical
assistance to landowners to implement BMPs on agricultural land and for revising county
implementation plans. This is because Chesapeake Bay Technicians funded under this objective are
focused on other activities called for in their WIPs (e.g. made 3,950 site visits to farms during this
reporting period to “ inform them about compliance with their regulatory requirements).

Objective 5: Exceeding expectations for no-till, barnyard practices, rotational grazing and stream bank
fencing. Behind schedule for cover crops. The outputs for Cover Crops installed with Chesapeake Bay
Special Projects funding may have been overstated in the 2009 grant submission. Annual outputs at
this time are about 4,500 acres per year (rather than the expected 9,000 acres/yr). This shortfall is
potentially due to the systemic “lag time” for accomplishments - outputs being provided on an annual
basis and the contracts for approved projects with county conservation districts to achieve these
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outputs on a two year basis. However, the slow pace of the installation of these BMPs may not be a
reflection of this, but of the inclusion of other priority projects like Ag E&S plans and Nutrient/Manure
plans that have been included in PA’s funding priorities and not included in the outputs for this
objective. Cover Crops are a priority practice for the 2012 Special Projects and we expect additional
cover crop planting in the future. Preliminary review of the special projects requests indicates that
4000 acres of cover crops will be funded for the 2012 Grant. Other BMPs, like nutrient management
plans or conservation tillage, will be funded to provide nutrient and sediment reductions.

PA’s CBIG efforts are not to subsidize farming operations, but to improve water quality in a cost
effective manner. To this end, Pennsylvania’s grant program limits the eligibility for cover crops grants
to operators who have never used cover crops, with a few exceptions. And Pennsylvania’s grant
program only provides cover crops grant funding for no more than four years. These program
conditions may be a factor as to why we are seeing less cover crop acreage funded by this grant.

PA’s milestones and model runs inputs include about 2,000 acres of cover crop from CBIG-funded
projects. This is about 5% of the total cover crop acreage of Pennsylvania’s model inputs. Cover crop
outputs for CBIG are about 4,500 acres per year. While the CBIG outputs are less than projected in
the grant agreement, these CBIG outputs exceed milestones/model run inputs associated with CBIG
projects.

g. If the recipient is experiencing significant problems meeting agreed-upon outcomes and
outputs, has the recipient been required to develop and implement a corrective action plan?
Response: no

4. Agreement Specific: POs to discuss which areas apply to this agreement, otherwise, NA:
>Reviewing progress reports and other work products to assure that the recipient is complying with
the applicable programmatic regulations and programmatic terms and conditions in the agreement.
> Notifying Grants Office if the recipient is not complying with the terms and conditions of the
agreement,

> Providing technical assistance to recipients when requested or required by the programmatic
terms and conditions of the award.

>Assisting the recipient, where appropriate, with the development of a plan to conduct subsequent
portions of the project.

a.) Pre-Award Costs:: (For more information on pre-award costs, please review: 1) GP1-00-02 (a)
entitled, “Clarification on GPI 00-02 Modification to Policy Guidance for 40 CFR Part 31 Pre-
Award Costs,” (May 3, 2000); 2) 40 CFR 30.25(f)(1) or 40 CFR 30.28 and; 3) 40 CFR 31.23.)

o Did the recipient incur costs prior to receiving the award? Response: yes

o If so, was the recipient’s written request approved by the PO, file documented, and included
on the assistance agreement? Response: yes
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b.) Programmatic Conditions, Regulatory, and Statutory Requirements:

1. Programmatic Conditions:

a. Is the recipient complying with applicable programmatic terms and conditions of the award?
Response: yes

b. Has the recipient submitted Quality Assurance Project Plan (s) (QAPP)? If not applicable,
list N/A? Response: yes. A revised BMP QAPP was provided in April 2011 and approved by EPA
on 8/18/2011. Since the grantee confirmed that monitoring is no longer included in the outputs or
outcomes of this grant and since they submitted a revised workplan for this grant removing the word
“monitoring” from the title of objective 2, an updated QAPP for monitoring is no longer required.

c. Has the recipient submitted Quality Management Plan(s) (QMP)? If not applicable, list N/A?
Response: yes. It was submitted on 7/21/10 and was approved by EPA on 1/7/11. A new QMP will
not be due until 1/7/2016.

d. If applicable, is an approved QMP/QAPP plan documented in file? Response: yes

e. Are all personnel responsible for implementing the QMP/QAPP familiar with its
requirements? Response: yes

2. Statutory and Regulatory Requirements: (Statutory pertains to Clean Water Act, Sec 117;
Regulatory pertains to 40 CFR Part 30 for Non-Profit Organizations and Universities and Part 31
for State and Local Governments.)

a. Have all Statutory requirements been met?

Response: In support of the Clean Water Act, Section 117, this project supports achievement of
nutrient and sediment reductions from point and non point sources, including agricultural sources to
help meet annual performance goals SP35, SP36 and SP37, which is in support of Chesapeake 2000
Agreement - Water Quality Protection & Restoration - to achieve and maintain the Water Quality
necessary to support the aquatic living resources of the Bay and its tributaries and to protect human
health.

b. Have all Regulatory requirements been met? (Use this statement provided the requirements in
the applicable 40 CFR Part 30 or 31 requirements are being met.)
Response: All regulatory requirements are being met.

c.) Equipment/Supplies:
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1. Did the recipient purchase equipment as planned in the agreement and was it used as
planned? Response: N/A

2. Did the recipient purchase supplies as planned in the agreement and was it used as planned?
Response: Yes.

d.) Travel: Was this authorized in the agreement and was it carried out appropriately?
Response: yes

e.) Conferences: Did the conference comply with the Best Practices Guide for Conferences?
Response: N/A

f.) Contracting practices: Written Code of Conduct/Ethics: Federal regulations require
recipients to establish codes of conduct to eliminate any potential conflict of interest and to
establish disciplinary actions for those violating the standards. Note: (The minimum requirements
are outlined in 40 CFR 30.42, Non-Profit Organizations, Universities; 40 CFR 31.36(3), State and
Local Governments.)

1. Contractual Costs: Were contractual/subcontract costs authorized in the assistance
agreement? Costs must be approved in the contractual budget category in the assistance
agreement. Response: yes

a. If yes, answer the following questions:

are costs consistent with the approved work plan? yes

budget category reflects funds for contracting? yes

the recipient reprogrammed funds to contracting? no

subcontracts SOW consistent with scope of the assistance agreement? yes

2. Does grant recipient have written contracting procedures? Response: yes — they are attached to
all DEP contracting documents.

3. Competition: Was the contract competed/sole source; files documented? Response: yes

g. Subawards: Subaward Policy, effective May 15, 2007, requires all new awards and
supplemental amendments awarded on or after May 15, 2007 must meet the requirements of the
Directive. Subaward costs must be included under the “Other” budget cost category in the
assistance agreement.

1. Does the work plan contain subaward work? Response: yes

a._If yes, does the recipient have subawards pertinent to the agreement/amendment work plan?
Response: yes
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b. If yes, is the recipient complying with the subaward policy requirements? yes

h.) Program Income: (POs must work with the recipient to resolve program-income related
issues on agreements that generate program income.)

o Did the project generate unanticipated program income? Response: N/A

i.) EPA-Furnished In Kind: Was this satisfactorily used in the assistance agreement? Response:
N/A

J.) Recipient Furnished/Third Party In Kind:

e Met the conditions under 40 CFR 30.23 and 40 CFR 31.24? Response: N/A
e Were any adjustments made to the cost share? Response: N/A

5. Closeout Process (Applicable to Closeout Review): Closeout of the award occurs when all
applicable administrative actions and all required work of the grant has been completed.

Note: (Project Officer should be aware of the recipients responsibility in the closeout process
and review the general regulations (40 CFR 30.71 Universities & Non-Profits and 40 CFR 31.50
State and Local Governments) on Closeout Requirements with grantee.)

a. Are any funds remaining? If so, why and what tasks were not completed? Response: N/A
b. Has the Final Technical Report been submitted, reviewed, and approved? Response: N/A

c._Equipment/Supplies: Project Officers should be aware and review with the recipient the
disposition requirements outlined in 40 CFR 30.34 and 30.35 for Non-Profit Organizations and
Universities; 40 CFR 31.32 and 31.33 for State and Local Governments. If the recipient no longer
needs the equipment, please request from the recipient a list of equipment purchased, its fair market
value and date of purchase.

Is the recipient keeping the equipment? Response: N/A

Is the recipient keeping the supplies? Response: N/A

(2]

. Based upon PO review and knowledge of this award, does PO recommend:

a. Award Amendment: Prior to responding, refer back to Part 11, Items 2g & 2h on this report.
Response: Not at this time. PADEP will be requesting the final increment of funding for this grant in
March 2013 in order for the FY13 funds to become available by July 1, 2013.
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b. Advanced Programmatic Monitoring: If needed, discuss with Lori or Ronnie to either add to
current list, if not already on, or next year’s PO Advanced Programmatic Monitoring List in the
Post Award Monitoring Plan. Response: no

c. Administrative Review completed by Grants Office: Respond “No”. If major concerns exist
to check “Yes”, discuss with Lori or Ronnie prior to responding to this question. Response: no

d. OIG Referral: Respond “No” If major concerns exist to check “Yes”, discuss with Lori or
Ronnie prior to responding to this question. Response: no

e. More Frequent Baseline Monitoring Reviews (less than every six months) Response: no

7. Project Officer Suggestions and Recommendations (define as either major or minor):
Note: (Recommendations should have corresponding routes to/for resolution specified in report.
Also, when major recommendations are made, EPA should explicitly require the recipient to develop
and submit a corrective action plan to address the major recommendation.)
Response: Minor:
= The next semi-annual progress report will be due on April 1, 2013. Please be sure to use the
correct template for submitting the report. Please be sure to report not only the $$ spent and
outputs for the new period, but also include the cumulative $3$ spent and cumulative outputs
since the July 1, 2009 start date.
= The next interim Federal Financial Report (FFR) for this grant is due 9/30/13. Needs to be
submitted to EPA Las Vegas Finance Center.
= The next MBE/WBE report is due 3/31/13. Please submit to EPA Region III.
= Please comply with the provisions in the FY10, 11 and 12 CBP Grant Guidance.

8. Recipient Recommendations and Suggestions: Response:

PADEP will be requesting the final increment of funding for this grant in March 2013 in order for the
FY13 funds to become available by July 1, 2013.

PADEP separately provided comments to EPA related to the draft FY13 grant guidance.

9. Ildentify any areas where the recipient is significantly meeting or exceeding programmatic
expectations: Response: N/A

10. Recommendations for the Grants Office, if any: Response: N/A

RESOLUTION PLAN AND TIMING - PART 111
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Prepare Corrective Action Plan, if applicable, to address major recommendation(s):

1. Tell the recipient when the corrective action plan is due, and clearly state what should be
addressed.

2. Tell the recipient to whom they should send the corrective action plan (EPA contact) and
where to send it, including phone number.
Response: N/A

Note:

1. Send a electronic copy of protocol to the recipient for comment.

2. cc: Ronnie Kuczynski

(Also, send to Ronnie any follow-up letters sent to recipient, and relevant e-mail messages)



